

Project Work Plan

NORTHERN UNIVERSITY OF BUSINESS AND TECHNOLOGY KHULNA

Submitted To:	Name: Vashkar Kar
	Lecturer
	Department of CSE
	Northern University of Business & Technology Khulna

Submitted By:	Name: Apurbo Das
	ID: 11240321767
	Department of CSE

Course Name: Software Development I

Course Code: CSE 2216

Date of Submission: 21-Jun-2026

Project Work Plan

Project Title: **Block Blast**

Course: Software Development LAB

Programming Language: JAVA

10-Week Work Plan for Block Blast Project

Week 1: Project Planning & Concept Finalization

- Select project objectives and game concept.
- Define game features and rules.
- Prepare initial project plan.

Week 2: Requirements Analysis & System Design

- Gather functional requirements.
- Design game workflow and interface.
- Create basic wireframe.

Week 3: Environment Setup & Project Initialization

- Install JDK and IDE.
- Create project structure and main class.
- Configure development environment.

Week 4: UI Layout Development

- Design game window and header.
- Create score and control panels.
- Apply theme and styling.

Week 5: Game Grid Implementation

- Create game board using GridLayout.
- Add block shapes and grid cells.
- Implement drag-and-drop mechanics.

Week 6: Core Game Logic Implementation

- Implement block placement rules.
- Add scoring system.

- Handle game state management.

Week 7: Special Features Implementation

- Add line-clearing functionality.
- Implement combo and bonus scores.
- Add sound effects and animations.

Week 8: Enhancement & User Experience

- Add restart and pause options.
- Improve animations and responsiveness.
- Optimize gameplay experience.

Week 9: Error Handling & Testing

- Test block placement and scoring.
- Fix bugs and performance issues.
- Optimize game mechanics.

Week 10: Final Testing & Documentation

- Perform complete system testing.
- Prepare documentation and screenshots.
- Finalize and submit the project.